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527 East Capitol Avenue
Springfield, Illinois 62701

Attention: Director of Processing & Information
Transportation Bureau of the Commission

Re:  Project Status Report
ICC Order No: T04-0069
Dated: March 22, 2006
(Amendatory Order dated April 19, 2006)
Project completion date: April 19, 2009

Crossing Information:
AAR/DOT# 004 430C
Railroad Milepost 89.41 M

Type of Improvement:
Replacement of the structure carrying E. Broadway Street over the tracks of the
BNSF Railway Company and SB Warehousing, Inc. in Streator, LaSalle
County, Illinois

Contact Information:
Lawrence J. Kinzer, County Engineer
LaSalle County Highway Department
P.O. Box 128
Ottawa, Illinois 61350
Phone: 815-434-0743
Fax: 815-434-0747
E-Mail: lkinzer@lasallecounty.org

Jeremy Palm, City Engineer
City of Streator

204 S. Bloomington Street
Streator, Illinois 61364

Phone: 815-672-2517 ext. 234

Fax: 815-672-7566 D@Q%‘(ETE B

E-Mail: ce@ci.streator.il.us
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Contact Information:
Craig N. Rasmussen, Manager Public Projects
BNSF Railway Company
80-44™ Avenue N.E.
Minneapolis, MN 55421
Phone: 763-782-3468
Fax: 763-782-3061
E-Mail: craig.rasmussen@bnsf.com

The following is the second joint Project Status Report of the County of LaSalle and the
City of Streator for activities through April 2007.

a.) The project was let by 1.D.O.T. on November 17, 2006. Following is a list of
bidders and their total bid prices.

Stark Excavating, Inc. $5,390.550.16
Halverson Construction Co., Inc. $5,566,096.03
Tobey’s Construction and Cartage, Inc.  $5,993,130.47
Len Trovero Construction $6,867,751.20

b.) The project was awarded by L.D.O.T. on January 17, 2007 to:

Stark Excavating, Inc.
1805 Washington Street
Box 3756

Bloomington, IL 61701

¢c.) A preconstruction meeting was held on January 23, 2007 at the LaSalle County
Highway Department. An attendance sheet and meeting minutes are attached.

d.) Work began on February, 1, 2007 starting with removal of the existing
structure.

e.) As of April 30, 2007 the existing structure has been removed and the majority
of the debris has been hauled off-site. The pilings for the west abutment, pier
#1, and pier #2 have been driven. The footing for pier #1 has been poured. In
addition, the storm and sanitary sewer work west of the railroad tracks has been
largely completed.

f.) The Pay Estimates have been issued for a total of approximately $536,247
which is 9.95% of the total project value.
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g.) An extra work authorization, valued at approximately $10,000 will be issued for
removal of existing concrete footings encountered at the piers and the east MSE

wall. The concrete was part of the existing structure that did not appear in the
plans.

Sincerely,

Lawrence J. Kinzer, P.E., P.L.S.
County Engineer

cC: 1.D.O.T.
BNSF Railway Company
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